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Planning Overview, July 2006 to April 2008, for the Developement of DTSC’s Pollution 
Prevention Two–Year Workplan, 2008–2010

7/06 10/06 1/07 2/07 5/07 7/07 10/07 1/08 2/08 4/08

06 07 07 08

Scoping Phase
Feasibility Analysis 

Phase Workplan Phase

• SB14 Call-ins
• Data Analysis

• Mail long
  list to AC

• Develop 
  selection
  criteria

• Develop 
  long list (20+)

AC
Meeting

AC
Meeting

Possible
AC

Conference
Call

AC
Conference

Call

AC and
Public

Meeting

• Recommendations on
  narrowing long list of
  20+ to 6-10
• Present as matrix in
  lieu of text

• Feasibility 
  study (3-5)
• Project design
   concepts

• Comment on 
  feasibility study for
  3-5 projects and
  conceptual designs
• 2 projects 
  recommended

• Further
  recommendations                      
  on conceptual
  designs

• Initial workplan
  draft

• Comment on 
  Initial W/P draft
• Refine design 
  approach for 
  two projects

• Develop
  Revised
  Draft W/P

• Mail and 
  Post
  Draft • Publish

• Comments on
  finalized workplan
• Receive public
  comment

July 3, 2006 Version

AC
Conference

Call

•  Discussion of Hazardous     
    Waste vs. broader focus for
    SB1916 projects
•  Criteria for potential P2 
    project targets


